



WHERE WE ARE TODAY

ONE YEAR MILESTONE REVIEW

U.S. Army's People First Task Force
Implementation of

FORT HOOD INDEPENDENT REVIEW COMMITTEE

70 Recommendations

FT. HOOD IMPLEMENTATION (63%)



ARMY-WIDE IMPLEMENTATION (44%)



5 10 15 20 25 30 35 40 45 50 55 60 65 70


● Implemented ● On Track

35 to 38 Armywide Projection by end of FY21

WHAT WE HAVE ACCOMPLISHED

ARMYWIDE IMPLEMENTATION IS AHEAD OF SCHEDULE

Plan vs Actual by Dec (1 year anniversary of FHIRC)




*Plan defined in actingSecArmy report to DoD & Congress 7 May 21

44 have been implemented to date at Ft HOOD



31 have been implemented to date ARMYWIDE



S Rolled out the SHARP Redesign Pilot at 6 installations


★ Cohesion Assessment Team visits 5 installations

🛡️ Published Crime Prevention Execution Order and Assessment Orders for commanders to examine their installations on FHIRC recommendations


WHERE WE ARE GOING

FT. HOOD IMPLEMENTATION

- 50 recommendations achievable at Ft Hood without HQDA level action
- 44 are implemented
- 6 remain on track for implementation in FY22



ARMYWIDE IMPLEMENTATION



Of the 39 recommendations remaining

- 36 are associated with a defined implementation strategy & timeline
- 3 are superseded by the DoD Independent Review Committee implementation plan